

PARTNER SELF-ASSESSMENT REPORT¹

Project title	Development of master curricula for natural disasters risk management in Western Balkan countries
Project acronym	NatRisk
Project reference number	573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP
Coordinator	University of Nis
Project start date	October 15, 2016
Project duration	36 months

Partner name	Technical University of Crete, Chania, Crete, Greece
Acronym	TUC
Contact person	Georgios E. Stavroulakis

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"


¹ This report concerns quality issues of NatRisk project. The contact person from each partner institution should complete this form annually, in consultation with the members of the partner institution project team, and submit the report by email to s.priest@mdx.ac.uk and natriskuni@gmail.com by and Sept 30th each year. The reports will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.



1. Partner contributions

Please describe shortly your contribution to the project within each of activities defined by LFM and comment if necessary. If it is not foreseen to take part in some of activities, please mark it with n/a. If some activity has not started yet, please indicate that. If your team didn't accomplish some task, please give the reasons.

Activities - LFM code	Achieved to date	Comment
1.1 Identification of natural disasters to be managed in WB	- Participation in WP1 - Reports written until 30.04.2017	-
1.2 Introduction with established practices in EU countries for NDRM	- Participation in WP1 - Reports written until 30.04.2017	-
1.3 Workshop on master curricula best practices in EU countries	- Participation in workshop in Vienna between 5.4.2017 and 7.4.2017 - Reports written until 30.04.2017	-
2.3 Training of teaching staff for innovative teaching methods	- Preparation of training of teaching staff in Chania between 10.7.2017 and 11.7.2017 - Reports written and material prepared until 31.07.2017	-
3.2 Study visits and analysis of courses best practices in EU countries	- Preparation of study visit in Chania in 12.7.2017 - Reports written and material prepared until 31.07.2017	-
5.1 Regular Quality Assurance Committee meetings	- Participation in meetings and preparation of material - Reports written and material prepared until 30.09.2017	In progress
5.2 Development of the quality control plan	- Participation in the creation of quality control plan - Material prepared until 30.04.2017	-
6.1 Creation of the dissemination plan for the project	- Participation in the creation of dissemination plan - Updated material prepared until 30.09.2017	Updates on the plan proposed
6.2 Development and maintenance of project website and creation of promotional materials and campaigns	- Development of promotional material for the study visit in Crete - Material prepared until 30.09.2017	-



7.1 Creation of sustainability plan	<ul style="list-style-type: none"> - Participation in the creation of sustainability plan - Updated material prepared until 30.09.2017 	Updates on the plan proposed
8.1 Kick-off meeting	<ul style="list-style-type: none"> - Preparation of material - Reports written and updated material prepared until 30.09.2017 	Updated material created
8.3 Development of guidelines on the project management and reporting	<ul style="list-style-type: none"> - Contribution in the development of guidelines on project management - Material prepared until 30.09.2017 	-
8.4 Day-to-day coordination of project activities	<ul style="list-style-type: none"> - Coordination of future activities - Reports to be prepared 	In progress


2. Changes

Please indicate any changes in project realisation from the partner institution during the report period and comment on any likely impact on the project and suggest remedial actions

Changes to the planned contributions to the project	Likely implication for WP activities and suggested actions	Date of notification to NatRisk coordinator
No further changes		

3. Financial matters

Please indicate amounts of received instalments, expenditure within budget lines, and status of financial reporting on NatRisk management platform. Please comment any variation in the expected pattern of spending. This report will be considered in conjunction with the Financial Table on the NatRisk Management Platform.



Received	No. of the instalment	Amount	Date	Comment
	1. 201703200999316196	9.056,50	20/03/2017	1st installment
	2. 201709220999313523	11.206,50	22/09/2017	2nd installment
	3.			
4.				
Spent		Spent from Erasmus+ grant	Comment	
	1. Staff Costs	12.218,00	Salary of Georgios Stavroulakis, Vasileios Moustakis, Georgios Tairidis and Iraklis Mandalianos	
	2. Travel Costs	1.100,00	Meeting in Vienna and Messina (G. Stavroulakis and G. Tairidis)	
	3. Costs of Stay	2.040,00	Meeting in Vienna and Messina (G. Stavroulakis and G. Tairidis)	
	4. Equipment Costs	-		
	5. Subcontracting Costs	-		
	6. Special Mobility Strand	-		
	Total	15.358,00		
Reported		Yes	Partially	No
	Financial excel table on the NatRisk platform filled-in		For the period 10/2016 - 07/2017	
	ITR, Time Sheets and Staff Convention forms completed	For the period 10/2016 - 07/2017	For the period 07/2017 - 09/2017	
	Supporting documents provided and uploaded to the NatRisk platform		For the period 10/2016 - 07/2017	

Location, date

Chania, 30th September 2017

Signature



Georgios E. Stavroulakis