

PARTNER SELF-ASSESSMENT REPORT¹

Project title	Development of master curricula for natural disasters risk management in Western Balkan countries
Project acronym	NatRisk
Project reference number	573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP
Coordinator	University of Nis
Project start date	October 15, 2016
Project duration	36 months

Partner name	University of Messina
Acronym	UNIME
Contact person	Giuseppe Tito Aronica

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"

¹ This report concerns quality issues of NatRisk project. The contact person from each partner institution should complete this form annually, in consultation with the members of the partner institution project team, and submit the report by email to s.priest@mdx.ac.uk and natriskuni@gmail.com by and September 30th each year. The reports will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.

1. Partner contributions

Please describe shortly your contribution to the project within each of activities defined by LFM and comment if necessary. If it is not foreseen to take part in some of activities, please mark it with n/a. If some activity has not started yet, please indicate that. If your team didn't accomplish some task, please give the reasons.

Activities - LFM code	Achieved to date	Comment
1.2 Introduction with established practices in EU countries for NDRM	10 March 2017	Final Report on established practices in EU countries for natural disaster risk management (NDRM) created
1.3 Workshop on master curricula best practices in EU countries	20 April 2017	Catalogue of competencies created. UNIME participated at workshop
5.2 Development of the quality control plan	21 February 2017 (first version)	Quality Control Plan created and updated
6.1 Creation of the dissemination plan for the project	04 March 2017 (first version)	Dissemination Plan created and updated
6.2 Development and maintenance of project website and creation of promotional materials and campaigns		Website and promotional material created in consultation with all partners. UNIME translated material in Italian
7.1 Creation of sustainability plan	18 February 2017 (first version)	Academic Sustainability Plan and Financial Sustainability Plan created and updated
8.1 Kick-off meeting	15-16 December 2016	UNIME participated in kick-off meeting
8.2 Regular Steering Committee and Project Management meetings		UNIME participated in SC and PMC meetings
8.3 Development of guidelines on	14 January 2017 (first version)	Guidelines on the project management and reporting created and updated

the project management and reporting		
--------------------------------------	--	--

2. Changes

Please indicate any changes in project realisation from the partner institution during the report period and comment on any likely impact on the project and suggest remedial actions

Changes to the planned contributions to the project	Likely implication for WP activities and suggested actions	Date of notification to NatRisk coordinator

3. Financial matters

Please indicate amounts of received instalments, expenditure within budget lines, and status of financial reporting on NatRisk management platform. Please comment any variation in the expected pattern of spending. This report will be considered in conjunction with the Financial Table on the NatRisk Management Platform.

Received	No. of the instalment	Amount	Date	Comment
	1.	15,586.00	20 February 2017	
	2.			
	3.			
	4.			
Spent		Spent from Erasmus+ grant	Comment	
	1. Staff Costs			
	2. Travel Costs			
	3. Costs of Stay			
	4. Equipment Costs			
	5. Subcontracting Costs			
	6. Special Mobility Strand			

	Total			
		Yes	Partially	No
Reported	Financial excel table on the NatRisk platform filled-in			
	ITR, Time Sheets and Staff Convention forms completed			
	Supporting documents provided and uploaded to the NatRisk platform			

Location, date

Messina, 15 September 2017

Signature

__Giuseppe Tito Aronica__