

WORK PACKAGE SELF-ASSESSMENT REPORT¹

Project title	Development of master curricula for natural disasters risk management in Western Balkan countries
Project acronym	NatRisk
Project reference number	573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP
Coordinator	University of Nis
Project start date	October 15, 2016
Project duration	36 months

Work Package reference number and title	WP4 Implementation of developed master curricula and trainings
Work Package Lead Partner	UNSA
Name of the responsible person	Emina Hadžić

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"

¹ This form concerns quality issues of NatRisk project. WP leaders should complete this form twice a year, in consultation with other active members of the WP team, and submit the report by email to s.priest@mdx.ac.uk and natriskuni@gmail.com by March 30th and Sept 30th each year. The reports will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.

1. Activities and achievements

Fill in the outputs/outcomes and indicators as per the Logical Framework Matrix of the WP during the review period. In the column “Achieved to date” describe all activities done in order to achieve the indicated output/outcome. Provide a short comment if necessary.

Outputs/ outcomes - LFM code	Indicator	Achieved to date	Comment
4.1 Defining of admission requirements and enrolment of students		WP4 has not officially started	
4.2 Implementation of master curricula		WP4 has not officially started	
4.3 Implementation of students’ internships		WP4 has not officially started	
4.4 Implementation of trainings for citizens and public sector		WP4 has not officially started	
4.5 Self-evaluation of master curricula		WP4 has not officially started	
4.6 Self-evaluation of trainings for citizens and public sector		WP4 has not officially started	

2. Problems encountered

Describe the main problems encountered and recommend a solution if possible

Outputs/ outcomes	Description of problem	Recommendation
4.1 Defining of admission requirements and enrolment of students		
4.2 Implementation of master curricula		
4.3 Implementation of students’ internships		
4.4 Implementation of trainings for citizens and public sector		
4.5 Self-evaluation of master curricula		
4.6 Self-evaluation of trainings for citizens and public sector		

3. Changes

Present all changes to WP plans including postponing implementation deadlines

Outputs/ outcomes	Change of plan and likely implication for WP activities	Suggested actions	Date of notification to NatRisk coordinator

4. Brief summary

Summarize progress of activities against the implementation schedule (up to 100 words)

According to the scheduled activities in the LFM we have taken all necessary actions to start a new master course at the UNSA.

Summarize progress against specific objective indicators from the logical framework matrix (up to 200 words)

Summarize main problems encountered and recommendations (up to 200 words)

Location, date

Sarajevo, 12.02.2018

Signature

