

WORK PACKAGE SELF-ASSESSMENT REPORT¹

Project title	Development of master curricula for natural disasters risk management in Western Balkan countries
Project acronym	NatRisk
Project reference number	573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP
Coordinator	University of Nis
Project start date	October 15, 2016
Project duration	36 months

Work Package reference number and title	WP6 Dissemination
Work Package Lead Partner	UNI
Name of the responsible person	Dejan Rančić

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"

¹ This form concerns quality issues of NatRisk project. WP leaders should complete this form twice a year, in consultation with other active members of the WP team, and submit the report by email to s.priest@mdx.ac.uk and natriskuni@gmail.com by March 30th and Sept 30th each year. The reports will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.

1. Activities and achievements

Fill in the outputs/outcomes and indicators as per the Logical Framework Matrix of the WP during the review period. In the column “Achieved to date” describe all activities done in order to achieve the indicated output/outcome. Provide a short comment if necessary.

Outputs/ outcomes - LFM code	Indicator	Achieved to date	Comment
6.1 Dissemination plan created	- Dissemination plan	<ul style="list-style-type: none"> - Strategy for dissemination activities is defined - Dissemination methods, tools and channels are defined - Target groups are identified - Key messages are identified - Dissemination calendar is created - Updated (v 0.4) version of dissemination plan is created 	Finished by 15/08/2017
6.2 Promotion material created	<ul style="list-style-type: none"> - Web site - Promotion materials 	<ul style="list-style-type: none"> - Web site is created - Facebook profile is created - LinkedIn profile is created - YouTube Channel is created - Instagram profile is created - Erasmus+ Project results platform profile is created - Project's logo is designed - Promotion material is printed and distributed (brochure, poster, rollup, folder, notebook, pencil) - Project management platform is developed 	Finished by 15/08/2017
6.3 Student enrolment promoted			This activity is planned for the second year.
6.4 Trainings promoted	- Promotional material	- Promotional material for trainings of civil sector was prepared	

2. Problems encountered

Describe the main problems encountered and recommend a solution if possible

Outputs/ outcomes	Description of problem	Recommendation
6.2 Promotion material created	More material should be added at partner HEIs websites.	

3. Changes

Present all changes to WP plans including postponing implementation deadlines

Outputs/ outcomes	Change of plan and likely implication for WP activities	Suggested actions	Date of notification to NatRisk coordinator
No changes.			

4. Brief summary

Summarize progress of activities against the implementation schedule (up to 100 words)

All planned activities from the LFM were finished on time: Dissemination plan is created and Promotion material is created (web-site, FB and LinkedIn profiles, Project Management Platform, logo, posters, brochure, rollup, folders, notebooks, pencils).

Summarize progress against specific objective indicators from the logical framework matrix (up to 200 words)

LFM matrix specifies following objective indicators for dissemination:

1. Web site developed since November 2016 - accomplished.
2. Dissemination Plan created by March 2017 - accomplished.
3. Promotion materials created since March 2017 - accomplished.

According to these indicators, it can be concluded that dissemination activities are

performed successfully and on time.

Summarize main problems encountered and recommendations (up to 200 words)

As it was mentioned before, the main problem was to develop a lot of artifacts (website, FB and LinkedIn profiles, Project Management Platform, logo, posters, brochure, rollup, folders, notebooks, pencils) in a very short period, but we manage to overcome this by doubling efforts and time consumption for these activities.

Location, date

Nis, 15/02/2018

Signature

