



# WORK PACKAGE SELF-ASSESSMENT REPORT<sup>1</sup>

Project title	Development of master curricula for natural disasters risk	
	management in Western Balkan countries	
Project acronym	NatRisk	
Project reference number	573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP	
Coordinator	University of Nis	
Project start date	October 15, 2016	
Project duration	36 months	

Work Package reference	WP7 Exploitation
number and title	
Work Package Lead	UNI
Partner	
Name of the responsible	Slavisa Trajkovic
person	

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"

<sup>&</sup>lt;sup>1</sup> This form concerns quality issues of NatRisk project. WP leaders should complete this form twice a year, in consultation with other active members of the WP team, and submit the report by email to s.priest@mdx.ac.uk and natriskuni@gmail.com by March 30th and Sept 30th each year. The reports will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.





### 1. Activities and achievements

Fill in the outputs/outcomes and indicators as per the Logical Framework Matrix of the WP during the review period. In the column "Achieved to date" describe all activities done in order to achieve the indicated output/outcome. Provide a short comment if necessary.

Outputs/ outcomes -	Indicator	Achieved to date	Comment
LFM code	indicator	Tienie veu to dute	Comment
7.1 Creation of sustainability plan	Sustainability plan created	November 2016 - March 2017 August 2017 - updated	- Establishing contacts - Collecting data - Writing academic and financial sustainability plan - Plans were created in March 2017 - Academic sustainability plan
7.2 Accreditation of master curricula	Master curricula accredited	December 2017 - October 2018	In Bosnia and Herzegovina, two master curricula accredited. In Serbia and Kosovo*, four master and one specialized study programmes are waiting for accreditation certificate. One master programme was modernized at UNI (Faculty of Occupational Safety). Documentation for accreditation was prepared and sent to the commission for accreditation on time.
7.3 Student and staff mobility	Student and staff mobility realized	October 2017 - October 2019	Within SMS 119 staff and 43 students will be exchanged by October 2019. Number of realized mobilities: 57. UNSA, UNI, UBL and OE launched calls for student mobilities. TCASU, UNID and KPA have adopted





documentation related to mobility such as mobility action plans, guidelines for students and staff exchange and strategies for internationalisation and have formed
have formed
International Relations Offices.

#### 2. Problems encountered

Describe the main problems encountered and recommend a solution if possible

Outputs/ outcomes	Description of problem	Recommendation
7.3 Student and staff	Number of realized	Partners should suggest the plan of SMS
mobility	mobilities	realization.

#### 3. Changes

Present all changes to WP plans including postponing implementation deadlines

Outputs/ outcomes	Change of plan and likely implication for WP activities	Suggested actions	Date of notification to NatRisk coordinator
No changes.			

## 4. Brief summary

Summarize progress of activities against the implementation schedule (up to 100 words)

Each of the planned activities in the LFM was done on time (academic sustainability plan and financial sustainability plan were written). Date of delivery: 14th March 2017. According to the EACEA recommendations, the Academic sustainability plan was updated in August 2017. Documentation for accreditation was written and submitted on time. SMS has been started but it should be strengthen.

Summarize progress against specific objective indicators from the logical framework matrix (up to 200 words)







The exploitation requires preparing sustainability plan, accrediting master curricula and realizing staff and students' mobilities. Academic sustainability plan and financial sustainability plan were created in March 2017. Seven new master curricula will be accredited by October 2018. At least 119 staff and 43 students will be exchanged by October 2019.

Summarize main problems encountered and recommendations (up to 200 words)		
Location, date	Signature	
Nis, 18 February 2019	Slavisa Trajkovic	