

WORK PACKAGE SELF-ASSESSMENT REPORT¹

Project title	Development of master curricula for natural disasters risk management in Western Balkan countries
Project acronym	NatRisk
Project reference number	573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP
Coordinator	University of Nis
Project start date	October 15, 2016
Project duration	36 months

Work Package reference number and title	WP4 Implementation of developed master curricula and trainings
Work Package Lead Partner	UNSA
Name of the responsible person	Emina Hadžić

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"

¹ This form concerns quality issues of NatRisk project. WP leaders should complete this form twice a year, in consultation with other active members of the WP team, and submit the report by email to s.priest@mdx.ac.uk and natriskuni@gmail.com by March 30th and Sept 30th each year. The reports will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.

1. Activities and achievements

Fill in the outputs/outcomes and indicators as per the Logical Framework Matrix of the WP during the review period. In the column "Achieved to date" describe all activities done in order to achieve the indicated output/outcome. Provide a short comment if necessary.

Outputs/ outcomes - LFM code	Indicator	Achieved to date	Comment
1.1 Report on natural disaster in WB	Report created	-- Establishing contact with different subject in BH regarding natural disaster - Identification of natural disasters needed to be managed in BH -Collecting data about identified ND in BH - create a draft version of the plan and program of the new ND master course	
3.1 Survey of citizens and public sector awareness	Fulfilled 300 questionnaires	-choice of target groups of citizens and public sector - sending and collecting of questionnaires	
2.2 Defined courses content and syllabi	Draft version prepared	- created a draft version of the proposal plan and program of the new ND master course on UNSA	

2. Problems encountered

Describe the main problems encountered and recommend a solution if possible

Outputs/ outcomes	Description of problem	Recommendation
1.1 Report on natural disaster in WB	The problems that were envisaged were difficulty of collecting the available data in BH. No information is provided on the web sites of the authorities. Some data were available in different reports meaning that different institutions conduct different data processing. Regarding droughts and fire very little data was available.	
3.1 Survey of citizens and public sector	Poor response to questionnaires. We had to send calls several times.	To find ways to raise public awareness

awareness		
2.2 Defined courses content and syllabi	Introduced a part of new teaching subjects for which we do not have teachers, because it is not taught, until now, at the University of Sarajevo.	After starting the course, will need additional funds for engaging of adequate professors

3. Changes

Present all changes to WP plans including postponing implementation deadlines

Outputs/outcomes	Change of plan and likely implication for WP activities	Suggested actions	Date of notification to NatRisk coordinator
No changes.			

4. Brief summary

Summarize progress of activities against the implementation schedule (up to 100 words)

According to the scheduled activities in the LFM a report on the identification of natural disasters to be managed in WB was written (date of delivery: 06.03.2017.). For obtain information about the state public awareness has collected 300 questionnaires, which are delivered 14.03.2017. Also is prepared draft version of the planned master program at UNSA and delivered 18.03.2017.

Summarize progress against specific objective indicators from the logical framework matrix (up to 200 words)

- Collection and analysis of variety documents about natural disaster in B&H. Identification of natural disasters that are most common in B&H and that should be studied on a new master course. (WP1.1 – Date of report delivery: 06.03.2017.)
- Collecting information about the state of public awareness in terms of natural disasters (by questionnaire). (WP3.1 – Date of questionnaires delivery: 14.03.2017.)

Created a draft version of the proposal plan and program of the new ND master course on UNSA (WP2.2 - Date of draft version delivery: 18.03.2017.)

Summarize main problems encountered and recommendations (up to 200 words)

The problems that were envisaged were difficulty of collecting the available data in BH. No information is provided on the web sites of the authorities. Some data were available in different reports meaning that different institutions conduct different data processing. Data regarding all natural disasters was rather vague in the form that was requested, so several reports have to be regarded. Specifically for seismic actions no data regarding casualties and financial aspects was available except for the data provided in the internet. Regarding droughts and fire very little data was available.

Poor response to questionnaires. We had to send calls several times. The institutions that are most responsible for the implementation of actions in the case of disasters did not respond to the questionnaire.

Introduced a part of new teaching subjects for which we do not have teachers, because it is not taught at the University of Sarajevo. After starting the course, will need additional funds for engaging of adequate professors

Location, date

Sarajevo, 18.03.2017

Signature


