

WORK PACKAGE SELF-ASSESSMENT REPORT¹



РЕПУБЛИКА СРБИЈА
МИНИСТАРСТВО ОДБРАНЕ
УНИВЕРЗИТЕТ ОДБРАНЕ
Бр. 33-8
19. FEB 2018 год
БЕОГРАД

Project title	Development of master curricula for natural disasters risk management in Western Balkan countries
Project acronym	NatRisk
Project reference number	573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP
Coordinator	University of Nis
Project start date	October 15, 2016
Project duration	36 months

Work Package reference number and title	WP3 - Development of trainings for citizens and public sector
Work Package Lead Partner	University of Defence in Belgrade
Name of the responsible person	Prof. Miroslav Talijan

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"

¹ This form concerns quality issues of NatRisk project. WP leaders should complete this form twice a year, in consultation with other active members of the WP team, and submit the report by email to s.priest@mdx.ac.uk and natriskuni@gmail.com by March 30th and Sept 30th each year. The reports will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.

1. Activities and achievements

Outputs/ outcomes - LFM code	Indicator	Achieved to date	Comment
3.2 Study visit reports	Student and staff study visits realized since October 2017	Study visit to UNIME was realized.	Study Visit to University of Messina - UNIME (Miroslav Talijan, Rade Slavković and Elizabeta Ristanović), Messina, Italy, from 18 th to 22 nd September 2017.
3.3 Trainings' materials prepared, teachers selected	At least 3 staff members per WB HEI selected and 3 different trainings' materials created by February 2018	Preparation of the proposal of the trainings' content, creation of training material for Republic of Serbia and selection of teachers who will take part in the realization of the training.	<p>Proposal of the trainings' content was delivered to UNI and forwarded to Bosnia and Herzegovina (University of Sarajevo, Police Academy in Banja Luka) and Kosovo* (University of Pristina in Kosovska Mitrovica and Technical College of Applied Sciences Urosevac with temporary seat in Leposavic), to create training materials.</p> <p>A part of training material for the Republic of Serbia was made (introductory and part about epidemics), translated into English and delivered to UNI, which is collected all materials. Also, biographies and bibliographies for the teachers who will take part in the realization of the training were submitted.</p>

2. Problems encountered

Describe the main problems encountered and recommend a solution if possible

Outputs/ outcomes	Description of problem	Recommendation
	No problems.	

3. Changes

Present all changes to WP plans including postponing implementation deadlines

Outputs/ outcomes	Change of plan and likely implication for WP activities	Suggested actions	Date of notification to NatRisk coordinator
	No changes.		

4. Brief summary

Summarize progress of activities against the implementation schedule (up to 100 words)

Study visit to University of Messina and training of teaching staff was realized according to schedule.

The holders of the realization from 7 WB HEI selected teachers and prepared trainings' materials. Three different trainings' materials were prepared for printing of A Handbook for Civil Sector Training about National Disasters (Republic of Serbia, Bosnia and Herzegovina and Kosovo*).

Summarize progress against specific objective indicators from the logical framework matrix (up to 200 words)

3.2 Student and staff study visits realized since October 2017

Members of UNID realized study visit to University of Messina. All planned study visits were realized until November 2017, and UNI prepared the Report on study visits and analysis of courses best practices in EU countries.

3.3 At least 3 staff members per WB HEI selected and 3 different trainings' materials created by February 2018

Teachers in WB HEI were selected and their biographies and bibliographies were delivered to UNI.

The holders of the realization from Republic of Serbia (UNID, UNI and KPA) created trainings' materials, according to proposal of the trainings' content. UNI unified trainings' content and prepared for printing Handbook for Civil Sector Training about National Disasters (for Republic of Serbia).

Also, a proposal of the trainings' content was forwarded to Bosnia and Herzegovina (University of Sarajevo, Police Academy in Banja Luka) and Kosovo* (University of Pristina in Kosovska Mitrovica and Technical College of Applied Sciences Urosevac with temporary seat in Leposavic), to create training materials and prepared for printing Handbook for Civil Sector Training about National Disasters (for Bosnia and Herzegovina and Kosovo*).

Summarize main problems encountered and recommendations (up to 200 words)

No problems.

Location, date

Belgrade, February 13th 2018

Signature

