

WORK PACKAGE SELF-ASSESSMENT REPORT¹

Project title	Development of master curricula for natural disasters risk management in Western Balkan countries
Project acronym	NatRisk
Project reference number	573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP
Coordinator	University of Nis
Project start date	October 15, 2016
Project duration	36 months

Work Package reference number and title	WP2 Development of master curricula
Work Package Lead Partner	UNIME
Name of the responsible person	Prof. Giuseppe T. Aronica

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"

¹ This form concerns quality issues of NatRisk project. WP leaders should complete this form twice a year, in consultation with other active members of the WP team, and submit the report by email to s.priest@mdx.ac.uk and natriskuni@gmail.com by March 30th and Sept 30th each year. The reports will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.

1. Activities and achievements

Fill in the outputs/outcomes and indicators as per the Logical Framework Matrix of the WP during the review period. In the column “Achieved to date” describe all activities done in order to achieve the indicated output/outcome. Provide a short comment if necessary.

Outputs/ outcomes - LFM code	Indicator	Achieved to date	Comment
2.1 Development of aims, specific competencies and learning outcomes of master curricula in WB HEIs	Defined aims, specific competencies and learning outcomes of master curriculum per HEI in WB; Catalogue of courses	14 August 2017	Catalogue of courses created on time and published on-line (http://www.natrisk.ni.ac.rs/activities?id=102)
2.2 Development of courses content and syllabi	Defined courses content and syllabi	14 December 2017	Syllabi created on time and published on-line (http://www.natrisk.ni.ac.rs/activities?id=122)
2.3 Training of teaching staff for innovative teaching methods	Teaching staff trained	14 December 2017	OE, MUHEC, TUC, UNIME and BOKU organized training in May, June, July, September and November, respectively. Materials are available on-line (http://www.natrisk.ni.ac.rs/activities?id=73). Also, two additional reports were created: Best practice in innovative teaching methods (http://www.natrisk.ni.ac.rs/files/activities/2-3/NatRisk_WP2_3_Teaching_Best_Practice.pdf) and Report on training of teaching staff for innovative teaching methods (http://www.natrisk.ni.ac.rs/files/activities/2-3/Report_on_training_of_teaching_staff_-_final.pdf).
2.4 Providing of students' internships positions	Agreements for internships signed	14 October 2019	UNID, UNSA, UPKM, TCASU, UBL and KPA have signed agreements for internships with companies in NDRM
2.5 Harmonization of teaching	Laboratories equipped	August 2018	All WB partners have purchased equipment, software and

environment with EU best practices and purchasing of laboratory equipment and literature			literature via public procurement.
--	--	--	------------------------------------

2. Problems encountered

Describe the main problems encountered and recommend a solution if possible

Outputs/ outcomes	Description of problem	Recommendation

3. Changes

Present all changes to WP plans including postponing implementation deadlines

Outputs/ outcomes	Change of plan and likely implication for WP activities	Suggested actions	Date of notification to NatRisk coordinator
No changes.			

4. Brief summary

Summarize progress of activities against the implementation schedule (up to 100 words)

WP2 activities started on 15-03-2017. The date for each outcome is as follows: 14-8-2017 (2.1), 14-12-2017 (2.2), 14-12-2017 (2.3), 14-10-2019 (2.4), 14-06-2017 (2.5). Only activity 2.5 was postponed because of changing legal status of one WB partner from Bosnia and Herzegovina (VSUP -> UBL).

Catalogue of courses and syllabi created on time.

Two additional reports created: Best practice in innovative teaching methods and Report on training of teaching staff for innovative teaching methods. Seven agreements for internships with companies in NDRM signed.

Summarize progress against specific objective indicators from the logical framework matrix (up to 200 words)

Progress of activities are in line with the specific objective indicators

Summarize main problems encountered and recommendations (up to 200 words)

Location, date

Messina, 15 February 2018

Signature

Giuseppe Tito Aronica