



Minutes on the sixth Project Management Committee meeting

Project title	Development of master curricula for natural disasters risk	
	management in Western Balkan countries	
Project acronym	NatRisk	
Project reference number	573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP	
Coordinator	University of Nis	
Project start date	October 15, 2016	
Project duration	36 months	







Contents

1. Summary	3
2. List of attendees	3
3. Agenda - Fifth Project Management Committee meeting	4
4. Conclusions	5





1. Summary

This document reports the sixth Project Management Committee meeting of the Erasmus+ Capacity Building in the Field of Higher Education project "Development of master curricula for natural disasters risk management in Western Balkan countries" (NatRisk), held at the University of Sarajevo (UNSA), on the 5th of September 2019. The meeting was chaired by Assoc. Prof. Milan Gocić. The objective was to introduce to all project partners the most relevant issues of project implementation, realised and future activities and plans.

2. List of attendees

Twenty nine representatives from all 12 partner institutions (University of Nis – UNI, University of Natural Resources and Life Sciences, Vienna – BOKU, Middlesex University Higher Education Corporation – MUHEC, University of Messina – UNIME, Óbuda University – OE, Criminalistics and Police Studies University – KPU, University of Pristina in Kosovska Mitrovica – UPKM, University of Sarajevo – UNSA, Technical College of Applied Sciences Urosevac with temporary seat in Leposavic – TCASU, University of Defence in Belgrade – UNID, Technical University of Crete, Chania – TUC, University of Banja Luka – UBL).

The list of attendees is presented below.

No.	Name	Institution acronym	E-mail
1	Milan Gocić	P1 - UNI	milan.gocic@gaf.ni.ac.rs
2	Slaviša Trajković	P1 - UNI	slavisa@gaf.ni.ac.rs
3	Borislava Blagojević	P1 - UNI	borislava.blagojevic@gaf.ni.ac.rs
4	Kurt Glock	P2 - BOKU	kurt.glock@boku.ac.at
5	Daniel Wildt	P2 - BOKU	daniel.wildt@boku.ac.at
6	Angelika Riegler	P2 - BOKU	angelika.riegler@boku.ac.at
7	Sally Priest	P3 - MUHEC	s.priest@mdx.ac.uk
8	Simon McCarthy	P3 - MUHEC	S.McCarthy@mdx.ac.uk
9	Giuseppina Joyce	P3 - MUHEC	j.joyce@mdx.ac.uk
10	Saša Mijalković	P4 - KPU	sasa.mijalkovic@kpu.edu.rs
11	Nikola Stanisavljević	P4 - KPU	nikola.stanisavljevic@kpu.edu.rs
12	Aleksandra Petrović	P5 - UPKM	aleksandra.petrovic@pr.ac.rs
13	Nebojša Arsić	P5 - UPKM	nebojsa.arsic@pr.ac.rs
14	Ljiljana Murganić	P5 - UPKM	ljiljana.murganic@pr.ac.rs
15	Radoslav Ivaniš	P7 - UBL	radoslav.ivanis@fbn.unibl.org
16	Milan Stanivuković	P7 - UBL	milan.stanivukovic@fbn.unibl.org
17	Jelena Rajović	P8 - TCASU	gvozdena2001@yahoo.com





18	Predrag Stanojević	P8 – TCASU	stanojevicpredrag@yahoo.com
19	Giuseppe Tito Aronica	P9 – UNIME	garonica@unime.it
20	Scalisi Patricia Marcella	P9 – UNIME	scalisipm@unime.it
21	Giovanni Randazzo	P9 – UNIME	grandazzo@unime.it
22	Erzsebet Ancza	P10 - OE	ancza.erzsebet@bgk.uni-obuda.hu
23	Gabriella Farkas	P10 - OE	farkas.gabriella@bgk.uni-obuda.hu
24	Radovan Karkalić	P11 - UNID	radovan.karkalic@va.mod.gov.rs
25	Saša Stojanović	P11 - UNID	sas.stojanovic@gmail.com
26	Georgios Stavroulakis	P12 - TUC	gestavr@dpem.tuc.gr
27	Georgios Tairidis	P12 - TUC	tairidis@gmail.com
28	Emina Hadžić	P6 - UNSA	emina_hadzic@gf.unsa.ba
29	Ammar Šarić	P6 - UNSA	ammar.saric@hotmail.com

3. Agenda - Sixth Project Management Committee meeting

Thursday, 5th September 2019						
	Faculty of Civil Engineering, Burence hall, Patriotske lige 30					
Project Management Committee meeting						
13:30-	Project Management Committee participants registration					
13:40						
13:40-	WP4 Implementation of	Emina Hadžić, UNSA				
14:20	developed master curricula and	Milan Gocić, UNI				
	trainings					
14:20-	Special Mobility Strand future	Slaviša Trajković, UNI				
15:00	realization	Milan Gocić, UNI				
15:00-	General discussion and closing the meeting					
15:30		-				

After the participants' registration which started at 13:30, Milan Gocić in consultation with Emina Hadžić, WP4 leader, informed participants about further activities related to WP4 (Implementation of developed master curricula and trainings). The following activities should be done:

- Provide link to the launched call for student enrolment;
- Provide call for student enrolment;
- Provide two/three presentations per each subject;
- Provide the list of enrolled students;
- Provide decision of accreditation;





- Provide timetable;
- Organize students' internships: 10 UNI to UNSA, 5 KPU to UBL, 5 UNID to UBL, 5 UPKM to UNI, 2 TCASU to KPU, 5 UNSA to UNI, 5 UBL to KPU = 37 x 12 days (10 working days + 2 for travelling) 55 EUR per day + travelling;
- Deliver promotional material for students' internships;
- Organize at the same time at the same HEI as a group work (if possible);
- Write event form and post also on HEI's website;
- Report on professional practice in mother language per each student;
- Report on student internship (KPU, UNSA, UBL, UNI);
- ➤ Prepare a self-evaluation report Annex J using self-evaluation list (annex I) per each term.

Also, the participants were informed that one master curriculum was modernized at UNI and seven new master curricula have been accredited.

Milan Gocić in consultation with Slaviša Trajković, WP7 leader, presented topic related to the realization of the rest of SMS mobilities, concluding that the rest of SMS mobilities should be organised after student enrolment but as soon as possible in line with the budget table.

The meeting ended at 15:30.

4. Conclusions

The meeting was concluded with positive impressions and it was everyone's opinion that it was very beneficial and that detailed and precise instructions were given for the forthcoming project activities.

The presentations and material from the meeting will be additionally delivered to all partners.

In Sarajevo, 07 September 2019

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"