



WORK PROGRESS Summary Report form¹

Work progress information

Date	15 January 2018
Author(s)	Milan Gocic
Lead institution	UNI
Work packages	WP1, WP2, WP5, WP6, WP8
Period included	15 October 2017 – 14 January 2018
D 1 1 1 1 1	

Description of the work done

The following activities in connection with the project *Development of master curricula for natural disasters risk management in Western Balkan countries* were carried out by NatRisk partners between 15 October 2017 and 14 January 2018:

- project website was regularly updated,
- Syllabi of courses was written in line with the Logical Framework Matrix and NatRisk workplan,
- one study visit and analysis of courses best practices in EU countries was organised: Vienna, Austria, 14 November 2017 (BOKU),
- one training of teaching staff for innovative teaching methods was organised: Vienna, Austria, 15-16 November 2017 (BOKU),
- training and study visit reports were written,
- day-to-day communication and consultations in line with procedures, tasks and documents related to project realisation.

¹This form concerns quality issues of NatRisk project. It needs to be filled by WP5 leader, every 3 months after receiving Work Progress Report from all NatRisk partners, and then sent on e-mail address: natriskuni@gmail.com. The report will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.







Please indicate your suggestions for project work improvement:	
Location, date	Signature
Nis, 15 January 2018	

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"