



WORK PROGRESS Summary Report form¹

Work progress information

Date	20 July 2018
Author(s)	Milan Gocic
Lead institution	UNI
Work packages	WP1, WP2, WP5, WP6, WP7, WP8
Period included	15 April 2018 - 14 July 2018

Description of the work done

The following activities in connection with the project *Development of master curricula for natural disasters risk management in Western Balkan countries* were carried out by NatRisk partners between 15 April 2018 and 14 July 2018:

- project website and social network profiles were regularly updated,
- promotional material for student enrolment such as leaflet and brochure designed,
- six trainings in WB partner HEIs organized i.e. UPKM 24-25 April, UNI 10-11 May, UBL 11 May, KPA 17-18 May, TCASU 22-23 May, UNID 14 June,
- reports, photos and presentations regarding organized trainings prepared and are available for public in general,
- six self-evaluation reports of trainings for public sector and citizens written,
- SMS mobilities organised,
- NatRisk project promoted in media and at the international events,
- day-to-day communication and consultations in line with procedures, tasks and documents related to project realisation.

_

¹This form concerns quality issues of NatRisk project. It needs to be filled by WP5 leader, every 3 months after receiving Work Progress Report from all NatRisk partners, and then sent on e-mail address: natriskuni@gmail.com. The report will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.







Please indicate your suggestions for project work improvement:		
Location, date Signature		
$\phi_{\alpha} = 0$		
Nis, 20 July 2018		

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"