

# WORK PROGRESS

## Summary Report form<sup>1</sup>

### Work progress information

<b>Date</b>	31 October 2018
<b>Author(s)</b>	Milan Gocic
<b>Lead institution</b>	UNI
<b>Work packages</b>	WP5, WP6, WP7, WP8
<b>Period included</b>	15 July 2018 – 14 October 2018
<b>Description of the work done</b>	
<p>The following activities in connection with the project <i>Development of master curricula for natural disasters risk management in Western Balkan countries</i> were carried out by NatRisk partners between 15 July 2018 and 14 October 2018:</p> <ul style="list-style-type: none"><li>- project website and social network profiles were regularly updated,</li><li>- promotional material for student enrolment such as leaflet and brochure designed and printed,</li><li>- QAC, PMC, SC and SMS coordination meetings organized in Chania from 5 to 6 September 2018,</li><li>- Report on harmonization of teaching environment with EU best practices written</li><li>- promotion of student enrolment organized,</li><li>- External evaluation of the project organized and report written,</li><li>- External financial control organized,</li><li>- SMS mobilities organised and calls launched for the new mobilities of teaching staff,</li><li>- NatRisk project promoted in media and at the international events,</li><li>- day-to-day communication and consultations in line with procedures, tasks and documents related to project realisation.</li></ul>	

<sup>1</sup>This form concerns quality issues of NatRisk project. It needs to be filled by WP5 leader, every 3 months after receiving Work Progress Report from all NatRisk partners, and then sent on e-mail address: [natriskuni@gmail.com](mailto:natriskuni@gmail.com). The report will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.

Please indicate your suggestions for project work improvement:

---

---

---

---

---

Location, date

Nis, 31 October 2018

Signature

  
\_\_\_\_\_

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

*"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"*