

WORK PROGRESS

Summary Report form¹

Work progress information

Date	22 January 2019
Author(s)	Milan Gocic
Lead institution	UNI
Work packages	WP2, WP3, WP4, WP5, WP6, WP7, WP8
Period included	15 October 2018 – 14 January 2019
Description of the work done	
<p>The following activities in connection with the project <i>Development of master curricula for natural disasters risk management in Western Balkan countries</i> were carried out by NatRisk partners between 15 October 2018 and 14 January 2019:</p> <ul style="list-style-type: none">- Report related to the harmonization of teaching environment in WB partner HEIs with EU best practices and summarizing purchased laboratory equipment, software and literature units as well as purpose for their buying written- Report regarding development of trainings' content and selected teaching staff which presents developed material used during LLL courses implementation written- Report related to the first implementation of trainings for citizens and public sector written. It should be noted that more than 240 persons were took part into trainings from more than 90 institutions from natural disasters risk management field. UNSA organized the last training for public sector and citizens in Sarajevo from 14 to 15 November 2018.- Response to the reviewer report written.- Project website was regularly updated and dissemination activities were done (promotion of project results during minisymposium in Budapest and at other public events)- Realization of student and staff mobilities between WB and EU partners. SMS organized and 45 members of project consortium have realized their mobilities so far.- Say-to-day communication and consultations in line with procedures, tasks and documents related to project realisation.	

¹This form concerns quality issues of NatRisk project. It needs to be filled by WP5 leader, every 3 months after receiving Work Progress Report from all NatRisk partners, and then sent on e-mail address: natriskuni@gmail.com. The report will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.

Please indicate your suggestions for project work improvement:

Location, date

Nis, 22 January 2019

Signature



Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"